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IT ask N•me I Duration 
!ear1 -Q !ear1-Q; !ear1-Q Year1-Q. !ear2-Q !ear2-Q lear2-Q lear 2- Q• 

Month 1 Month 2 Month 3 Month 4 I Month 5 Month 6 I Month 8 , Month 9 !MOnth I Month ,~,, lr..k ' 1 I Month 2 I Month 3 I Month 4 Month 5 I MonthS I Month· -Month Month 10 .Month I Month 1: 

!u.s. EPA Approval of CMP • 
il Study 

Collect SoH and Groundwater Samples 4wks 
Pelform ISCO Treatability study 8wks 
Perform ISEB Treatability Study 12wks 

I I Present results and Recommendations 4 wks 

1
o=sig!l_Report for Corrective Measures 

8wks I 

I 

I ' 
Draft Design Report ' 

U.S. EPA ReVfeW 6 wks I i 

Final Design Report 4wks 
I I U.S. EPA Review/Approval 4 wks 

I I -±: 
'I ! 

I 
! 

Measures 

I ' 
I I I 

I i Base6ne Groundwater Monitoring Event 6 wks 
I 

i 
I 

In Situ Treatment System Installation I 
I 

I 
Procure Drilling Subcontractor 4 wks I I i ' w H-Install Injection Wells 8wks I w ' 

In Situ Treatment ' I I H-ISCO Injections 4wks ' 
Confirmatory Soil and Groundwater Monitoring 6 wks 

I EVO Injections 2wks 
I I b:(1) 

' 

r-(2) 
' 

Nutrient Injections 2 wks ' (2) 
I I I I 

Final Remedy Construction Completion Report 
I 

I ' 
I I 

I Draft Completion Report 8 wks I 
I 

! 

U~S. EPA Review 6wks ' 
'I 

! 
1, 

' I ! 
I Final Completion Report 4 wks I 

! 

U.S. EPA Review/Approval 4wks I 
i 

'! I I 
I I i I I 

Lon~:;rm Groundwater Monitoring (3) 
I 

1. 

! I I 

Annual Groundwater Monitoring ' 
' 

I I 
' 

Expanded Groundwater Monitoring ' 
' 

'i i Annual Reporting 
! 

I ', 

I 
I 

I 
' 

I 
't 

! 
i 

Notes: 

( 1) - EVO injections to occur once every two years for a period of 10 years 
(2)- Nutrient injections to occur semi-annually for a period of 10 years. 
(3)- Tasks to be scheduled accordingly beyond Year 3 
CMP - Corrective Measures Proposal 
ISCO - In situ chemical oxidation 
ISEB - In situ enhanced biodegradation 
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Year 3- Q1 Year3-Q2 Year3-Q3 Year3-04 
Task Name Duration Month 1 Month 2 Month 3 Month 4 Month 5 Month 6 Month 7 Month 8 Month 9 Month 10 Month 11 Month 12 

U.S. EPA Approval of CMP 

Treatability Study 
Collect Representative Soil and Groundwater Samples 4wks 
Perform ISCO Treatability Study 8wks 
Perform ISEB Treatability Study 12 wks 
Present results and Recommendations 4wks 

Design Report for Corrective Measures 

I 

Draft Design Report 8 wks 
U.S. EPA Review 6 wks I 

'I 
I 

Final Design Report 4wks 

I 

U.S. EPA Review/Approval 4 wks 
' 

Implement Corrective Measures I 

I Baseline Groundwater Monitoring Event 6 wks 
I 

I In Situ Treatment System Installation 

LJ I 

Procure Drilling Subcontractor 4wks 
Install Injection Wells 8wks 

In Situ Treatment 

H-
' II ISCO Injections 4 wks I 

Confirmatory Soil and Groundwater Monitoring 6wks I I I 
EVO Injections 2 wks ~(2) !-(2) I 
Nutrient Injections 2 wks i 

I 
I 

Final Remedy Construction Completion Report I I 
I i I 

Draft Completion Report 8 wks I 
I I I I .J- i 

U.S. EPA Review 6 wks 

I 

I 
Final Completion Report 4 wks I I 
U.S. EPA ReviewJApprova! 4 wks 

I 

I I ·~ 
I 

I I 

'I ' I, 
Long Term Groundwater Monitoring (3) i 

' ' 

I 

Semi Annual Groundwater Monitoring 
I 

I 
' 

I Expanded Groundwater Monitoring I 

I 
i 

I I I 
' Annual Reporting I 

I i 
~ 

Notes: 

(1)- EVO injections to occur once every two years for a period of 10 years 
(2)- Nutrient injections to occur semi-annually for a period of 10 years 
(3)- Tasks to be scheduled accordingly beyond Year 3 
CMP - Corrective Measures Proposal 
tSCO - In situ chemical oxidation 
ISEB - In situ enhanced biodegradation 
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